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Change to Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Milestone M-45-00, Complete Closure of All Single Shell Tank Farms

Description/Justification of Change

The State of Washington Department of Ecology (Ecology) requested the U.S. 	 Department
of Energy (DOE) to develop target dates relating to the retrieval of tank waste for
treatment and disposal.	 Below is DOE's resolution`to this request.

One Target date shall be added to the Tri-Party Agreement Major Milestone M-45-00 in
support of the Tank Waste Characterization Program. 	 The Parties recognize the
requirements for work under the Privatization Contract are not affected by this change.
The target date is as follows:

Milestone	 Description	 Due Date

M-45-10A-TO1	 Submit to Ecology a DOE approved Data Quality Objective(s) 	 5/31/99
(DQOs) that has been developed and/or revised with Ecology's
active participation, for tank waste retrieval that, based
upon available information, identifies the retrieval
programs' tank waste characterization information needs, 	 in
support of the Tank Waste Remediation System (TWRS)
Privatization Phase II contract(s). 	 Tank Closure activities
will be covered by future Tri-Party Agreement Milestones.
Ecology will accept or reject the DQO for M-45-10A-TO1 within
one month of the final DQO being approved and submitted by DOE.

Impact of Change

The retrieval program will be required to develop DQOs for their program as described.

Affected Documents

Hanford Federal Facility Agreement Consent Order Action Plan as amended.
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